

10



**KIBABII UNIVERSITY**

**MAIN CAMPUS**

**UNIVERSITY EXAMINATIONS**

**FIRST YEAR**

**SPECIAL/SUPPLEMENTARY EXAMINATIONS**

**FOR THE DIPLOMA**

**OF**

**SOCIAL WORK & COMMUNITY DEVELOPMENT**

**COURSE CODE: DSC 063**

**COURSE TITLE: PROJECT PLANNING**

**DATE: 26<sup>TH</sup>/JULY/2022**

**TIME: 8AM-10AM**

---

**INSTRUCTIONS TO CANDIDATES**

Answer question one (compulsory) and any other two questions

TIME: 2 Hours

▶  
Kibabii University observes ZERO tolerance to  
examination cheating

Question one

- a) Discuss the various importance of planning in project management. 15 Marks
- b) Discuss the functions of the management in project planning 15 Marks

Question two

- a) Highlight in details the project implementation cycle. 10 Marks
- b) Discuss any five barriers for effective project implementation in Kenya today. 10 Marks

Question three

- a) Discuss any three theories of evaluation of a project. 10 Marks
- b) State and explain types of evaluation applied in project management. 10 Marks

Question four

State and explain the contributions of community participation in project management. 20 Marks

Question five

After graduation, you started your own Employee Assistance Programme(EAP) consulting organization. Kakamega County General hospital has become a regular client of your company and is exclusively getting all its EAP products from your company.

The head of HR of the hospital has just contacted you by phone explaining that the nurses in the ICU unit have over the last one month been experiencing depression due to a high bed turnover caused to a high death rate in ward 7. The nurses need urgent debriefing. What steps you would take as soon as you receive the email. Write out a mini- report which will be presented to the HR managers and other relevant managers of Kakamega County General hospital for their approval before you proceed with your interventions. 20 Marks